COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

JAMESA. NOYES, Director www.ladpw.org ADDRESSALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: PM'l
October 24, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LOS PADRINOS JUVENILE HALL - HOUSING UNITS PROJECT
AWARD DESIGN-BUILD AGREEMENT

AWARD MATERIALS TESTING AND INSPECTION AGREEMENT
APPROVE DISPUTES REVIEW BOARD AGREEMENT

SPECS. 5498; C.P. 77460

SUPERVISORIAL DISTRICT 4

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
CHIEF PROBATION OFFICER THAT YOUR BOARD:

1. Find that Turner/GKK Joint Venture, although not the lowest cost proposal,
provided the best value and most advantageous proposal based on the
weighted criteria stated in the Request for Proposals, including qualifications,
proposed work plan and schedule, proposed cost, and oral presentation, for
the reasons set forth in Enclosure B.

2. Award a design-build agreement with Turner/GKK to provide design and
construction of the Los Padrinos Juvenile Hall - Housing Units project for a
lump sum amount not to exceed $25,868,614 to be funded by a State Grant
issued through the Board of Corrections and County matching funds.



The Honorable Board of Supervisors
October 24, 2002
Page 2

3. Authorize the Director of Public Works to prepare and execute the
agreement in the form previously approved by County Counsel and to
establish the effective date following receipt of approved Faithful
Performance and Labor and Materials Bonds filed by the design-build entity.

4, Authorize the Director of Public Works to administer the agreement and
deliver the project.

5. Award and authorize the Director of Public Works to execute an agreement
with Kleinfelder to provide materials testing and inspection services for the
Los Padrinos Juvenile Hall - Housing Units project for a not to exceed
amount of $279,881 to be funded by a State Grant issued through the Board
of Corrections and County matching funds and establish the effective date
following Board approval.

6. Authorize the Director of Public Works to execute a three-party agreement
with Turner/GKK and three selected Disputes Review Board members to
provide disputes review services for the Los Padrinos Juvenile Hall Housing
Units project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will authorize the County to proceed with the design
and construction of two housing units and an addition to the parking structure at
Los Padrinos Juvenile Hall.

Recommended Design-Build Selection

On August 7, 2001, your Board approved, in concept, a project delivery method using
site-adapted plans from the Central Juvenile Hall Housing Units project. On January 15,
2002, your Board approved the use of atwo-part competitive qualifications-based selection
process to determine the successful design-build proposer to ensure the project’s
completion prior to the BOC grant deadline of June 30, 2004.

Part A of the selection process was designed to ensure that proposing design-build teams
met minimum requirements for applicable experience with detention facility and State
Board of Correction-funded projects and financial capacity. On March 13, 2002, three
Part A proposals were received and evaluated by a panel from the CAO, Probation, and
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Public Works. All three firms met the qualifications listed in the RFP. On June 13, 2002,
the three firms were invited to participate in Part B of the proposal process.

Part B of the selection process was designed to determine the most advantageous
proposal for design and construction of the project through a review of each project team’s
organization and proposed work management plans, work schedules, and construction
fees. Based on this evaluation, Turner/GKK’s proposal was selected as the most
advantageous to the County.

Turner/GKK did not offer the lowest construction cost proposal, and pursuant to
Section 4526 of the Government Code, proposed design fees were not considered in the
selection of the design-build team. The balance and organization of the Turner/GKK
projectteam, however, along with the clarity of their work management plan, the availability
of additional resources, and their recent experience as a team on other BOC-funded
detention facility projects, fully supports their selection. A more detailed analysis of the
evaluation process and the reasons for the recommended selection are provided in
Enclosure B.

Under Section 20134 (f) of the Public Contract Code, approval of the recommended
design-build agreement to Turner/GKK will also require that your Board state the reasons
that the lowest construction cost proposal was not selected. Your Board’s approval of the
recommended actions will satisfy this requirement for the reasons detailed in Enclosure B.

Recommended Consultant Agreements

The recommended consultant services agreement with Kleinfelder will provide materials
testing and inspection services to ensure that materials used in the construction of the
project are in compliance with the plans and applicable codes. The proposed construction-
related support services will include testing and monitoring of soils, concrete, structural
steel, and structural masonry.

The recommended Disputes Review Board will provide a mechanism that will facilitate the
resolution of disputes between the County and Turner/GKK during the project’s
construction and thereby help avoid claims and related impacts to the project schedule.
The three-member DRB will be comprised of independent design and construction
professionals mutually selected by the County and Turner/GKK. The DRB will meet once
a month and/or as needed when disputes arise at the project site.
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Implementation of Strategic Plan Goals

These actions meet the County Strategic Plan Goals for Fiscal Responsibility and Service
Excellence by investing in public infrastructure resulting in a reduction of overcrowded
conditions by increasing the juvenile hall's bed-rating capacity. The project also satisfies
the goal of Workforce Excellence by creating an improved and more secure work
environment.

FISCAL IMPACT/FINANCING

The recommended agreement with Turner/GKK reflects a lump sum not to exceed fee of
$25,868,614. This fee amount represents a savings of $4,000,000 from previous
estimates. The recommended consultant agreements with Kleinfelder and the DRB are
for not to exceed fees of $279,881 and $75,000, respectively. Despite the savings in the
agreement with Turner/GKK, it is recommended that the total project budget, including
construction, equipment, design, consultant fees, and County services, be maintained at
$37,067,000, whichis the project budget previously authorized by your Board. The savings
will be used to:

. Provide $48,234 to include a 12 percent contingency for design services.

. Offset $75,000 in utility connection fees and $290,000 in construction parking
shuttle and security costs which were previously included in the construction budget.

. Provide $160,704 to include DRB services and additional materials testing and
inspection.
. Provide $40,500 to increase jurisdictional review and plan check fees to facilitate

multiple design-build permit packages.

. Provide $695,252 to increase project management, documentation control, and
building inspection services to levels that will be required to meet the compressed
design-build construction schedule and that are consistent with our current
experience with construction at the Central Juvenile Hall Housing Units project.

The project is funded by a $24,120,000 State Grant issued through the BOC and County
matching funds of $12,947,000. Based on our experience with unforeseen site conditions
during the construction of the Central Juvenile Hall Housing Units project, we are
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recommending that $2,738,696 be retained as a contingency within the project
appropriation until underground site work is completed. Should it be necessary to utilize
these funds, we will return to the Board for approval. To the extent these funds are not
required to address unforeseen conditions, they will be returned to the General Fund.

Sufficientfunds are available in the Fiscal Year 2002-03 Capital Project 77460 for awarding
these recommended agreements. In addition to the County match, $750,000 for
equipment and furnishings will be required no later than Fiscal Year 2003-04 and will be
absorbed by the Probation Department’s operating budget.

The project Schedule and Budget Summary are included in Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A design-build contract and a standard consultant services agreement, in forms previously
approved by County Counsel, will be used. The standard Board-directed clauses that
provide for contract termination, renegotiation, and hiring qualified displaced County
employees will be included in the contracts.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Turner/GKK and Kleinfelder are willing to consider
Greater Avenues for Independence Program participants for future employment.

The project specifications contain provisions requiring Turner/GKK and Kleinfelder to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

To ensure that the design-build contract and consultant services agreement are awarded
to qualified responsible entities with a satisfactory history of performance, proposers are
required to report violations of the False Claims Act, their civil litigation history, and
information regarding prior criminal convictions. The information reported was considered
before making this recommendation to award.

As required by your Board, language has been incorporated into the project specifications
stating that Turner/GKK and Kleinfelder shall notify its employees, and shall require each
subcontractor to notify its employees, that they may be eligible for the Federal Earned
Income Credit under Federal income tax laws.
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Turner/GKK and Kleinfelder are in full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

On October 1, 2002, your Board approved the Mitigated Negative Declaration and adopted
the Mitigation Monitoring and Reporting Program for the project.

CONTRACTING PROCESS

Design-Build

OnJanuary 15, 2002, your Board approved the design-build qualifications-based selection
process and requests for proposals were made available to the public.

On September 18, 2002, the proposal submitted by Turner/GKK was selected by the
panel from the CAO, Probation, and Public Works as the most advantageous proposal
based on the cumulative score of their qualifications (30 percent), proposed work plan and
schedule (30 percent), oral presentation (15 percent), and proposed construction cost,
excluding design costs (25 percent). Public Works negotiated a design fee of $1,820,614
with Turner/GKK. Therefore, the not to exceed lump sum design-build proposal for this
project is $25,868,614. The proposal results are summarized in Enclosure B.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the Office of Small Business website.

Materials Testing and Inspection

On January 31, 2002, proposals for materials testing and inspection services were
requested from eight firms. On February 25, 2002, six firms submitted proposals for review
and evaluation. The proposals were evaluated by a panel of engineering staff from
Public Works based on technical expertise, proposed work plan, experience, personnel
gualifications, and understanding of the work requirements. These evaluations were
completed without regard to race, creed, color, or gender. Based on the review and
evaluation of the proposals, the evaluation committee found that Kleinfelder was the best
qualified consultant for the project.
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Kleinfelder has agreed to provide the services for a total not to exceed fee of $279,881.
The negotiated fee has been reviewed by Public Works and is considered reasonable for
the scope of work.

Public Works has evaluated and determined that the Living Wage Program (County Code
Chapter 2.201) does not apply to this contract as this contract is for non-Proposition A
services.

Participation by Community Business Enterprises in the project is encouraged through
Public Works' Capital Projects CBE Outreach Program and by monitoring the good faith
efforts of consultants to utilize CBEs.

Disputes Review Board

Upon your Board's approval of the recommended award of a design-build agreement to
Turner/GKK, Public Works and Turner/GKK will each select one member of the DRB. A
third member will then be chosen by the two selected members to complete the DRB. With
the exception of fee-based consulting services on other projects, no member shall have
been employed by either the County or Turner/GKK within the past two years. A three-
party agreement will be executed between the County, Turner/GKK, and the DRB for
disputes review services.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approximately 56 wards will be temporarily relocated to other facilities or to alternate
housing units at Los Padrinos Juvenile Hall. The project specifications include language
instructing the contractor to coordinate the construction activities and schedule with
Probation and Public Works to minimize impacts or disruption of operations. Probation is
aware of the anticipated impacts on the facility and is prepared to modify its current
operations in support of this construction. All construction activities will be closely
monitored to ensure the safety and security of the wards and staff at Los Padrinos Juvenile
Hall.
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CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division),
Probation, and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

RICHARD SHUMSKY
Chief Probation Officer

LA:vmg

U:/PROBATION\LOSPADRINOS\LPJH-ADBA.CAO.3

Enc.

cc: Auditor-Controller
County Counsel
Department of Public Social Services (GAIN Program)
Office of Affirmative Action Compliance
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ENCLOSURE A

LOS PADRINOS JUVENILE HALL - HOUSING UNITS PROJECT
AWARD DESIGN-BUILD AGREEMENT
AWARD MATERIALS TESTING AND INSPECTION AGREEMENT
APPROVE DISPUTES REVIEW BOARD AGREEMENT
SPECS. 5498; C.P. 77460

. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Date | Completion Date
Project Needs Assessment 10/30/00*
Project Definition Documents 12/05/01*
Design-Build Contract Award 10/29/02 11/05/02
Environmental Documentation 10/01/02*
Construction
Notice to Proceed 11/06/02 11/13/02
Completion 04/01/04
Acceptance and BOC Grant Deadline 06/30/04
Occupancy 09/01/04

* Indicates completed activities.
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II. PROJECT BUDGET SUMMARY

Project Impact of Revised
Budget Category Budget this Action Project
Budget
Land Acquisition -0- -0- -0-
Design-Build Contract
(a) Construction $ 27,495,000 | ($3,447,000) | $24,048,000
(b) Design $ 2,422,000 |($ 601,386) | $ 1,820,614
Subtotal [ $ 29,917,000 | ($4,048,386) | $25,868,614
(c) Change Orders $ 3,056,000 $ 48,234 | $ 3,104,234
Subtotal [ $ 32,973,000 | ($4,000,152) | $28,972,848
Construction Related Expenses
(a) Utility Connection Fees -0- $ 75000( $ 75,000
(b) Parking Shuttle/Security -0- $ 290,000 | $ 290,000
Subtotal -0- $ 365,000| $ 365,000
Consultant Services $ 1,123,730 $ 160,704 | $ 1,284,434
Miscellaneous Expenditures
(a) Fees $ 66,000 -0- $ 66,000
(b) Printing, Public Notices $ 33,000 -0- $ 33,000
Subtotal | $ 99,000 -0- $ 99,000
Jurisdictional Review and Plan $ 125,000 [ $ 40,500 | $ 165,500
Check
County Services $ 2,746,270 $ 695,252 | $ 3,441,522
TOTAL $ 37,067,000 | ($2,738,696) | $34,328,304
Pre-grant application work $ 42,000 -0- $ 42,000
(FY 2000-01)*
FF&E $ 750,000 -0- $ 750,000
Project Definition Documents $ 387,080 -0- $387,080

*These costs were financed by the Probation Department's operating budget.
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ENCLOSURE B

LOS PADRINOS JUVENILE HALL - HOUSING UNITS PROJECT
AWARD DESIGN-BUILD AGREEMENT
AWARD MATERIALS TESTING AND INSPECTION AGREEMENT
APPROVE DISPUTES REVIEW BOARD AGREEMENT
SPECS. 5498; C.P. 77460
REASONS FOR SELECTION

SUMMARY

The proposal submitted by Turner/GKK was evaluated and determined to be the most
advantageous based on their superior project experience, work management plan,
schedule of work, cost proposal, and oral presentation. Although the construction cost
proposal submitted by Turner/GKK was not the lowest, it was the most inclusive and most
closely reflected Public Works’ fair design-build construction cost estimate for the project.
In addition, Turner/GKK'’s construction cost proposal for the Los Padrinos Juvenile Hall
Housing Units project and the successful low bid for the Central Juvenile Hall Housing
Units Replacement project were both based on the same plans and were only $3,000
apart.

EVALUATION CRITERIA

Organization of Design-Build Entities

The legal entities of the design-build teams that submitted proposals are a joint venture for
Turner/GKK and two unspecified associations for Hensel Phelps/Carrier Johnson and
PCL/Gruen. The Turner/GKK joint venture was evaluated to be the most advantageous
because responsibilities and obligations within the team for completion of the project were
clearly defined.

Capacity and Capability

The proposers provided evidence of bonding capacity, liability insurance, and errors and
omissionsinsurance. Only Turner/GKK provided individual financial statements for Turner
Construction and GKK Corporation for the last three years as requested.

Project Experience

The RFP requested evidence that the key personnel and the project team have completed
detention projects of similar size, scope, or complexity with the BOC and Los Angeles
County.
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Although all of the proposers had sufficient experience on similar projects, Turner/GKK has
greater experience working as a team. Turner's proposed project manager and
superintendent for this project are in the closeout process of a $17,000,000 BOC grant
project for the Southwest Justice Center Juvenile Facility in Murrieta, California, and GKK
did earthquake repairs and retrofitting work at Central Juvenile Hall in Los Angeles County.

Hensel Phelps/Carrier Johnson's last design-build partnership with BOC work was in
San Diego County in 1997. Carrier Johnson has no experience on projects in Los Angeles
County.

PCL/Gruen's experience in correction and prison facilities is mostly outside of California
with one site grading and utilities project for the California State prison system completed
by PCL in 1994. Gruen has no experience with BOC projects.

Work Management Plan

The proposers submitted a work management plan with narrative and graphic descriptions
of their plan of action. Turner/GKK was the only proposer to include a QA/QC process
during construction and additional manpower resources such as a Certified Auditor with
the American Correctional Association and a former project manager with the Indiana
Department of Correction New Prison Program.

Schedule of Work

The proposers provided project schedules including design and construction activities and
milestones. The schedule proposed by Turner/GKK was evaluated as the best because
it was the only one to start and finish on the dates prescribed by the County and because
it included the most contingency days for inclement weather and unforeseen conditions.

Builder's Fee Proposal

The proposers provided a design-builder’s fee for coordination of the design and
construction of the project. Two of the proposals including the one from Turner/GKK
provided the builder’s fee as specified in the RFP and both were less than 2.5 percent of
the total proposed construction cost.



Enclosure B
October 24, 2002
Page 3

Cost Proposal

The proposers each submitted construction cost proposals which were compared to the
County’s fair design-build cost estimate and to the successful low bid for the Central
Juvenile Hall - Housing Units Replacement project. All cost proposals were below the
County’s fair design-build cost estimate, and Turner/GKK'’s proposal was only $3,000 over
the successful low bid amount for the Central Juvenile Hall - Housing Units Replacement
project. In addition, unlike the other proposals, the cost proposal provided by Turner/GKK
did not include unapproved equals or substitutions and the cost reflected the accelerated
construction schedule meeting the County's start and completion dates.

Oral Presentation

On August 15, 2002, each proposer provided an oral presentation to the evaluation
committee.  Turner/GKK showed superior organization and creativity with their
presentation. Their extensive knowledge of the project was characterized by an
innovative solution to a difficult site drainage condition. Their work management approach
includes a unique Logistics Unit which will facilitate on-time procurement of materials.

Conclusion
The scores of the evaluation panel were totaled and Turner/GKK provided the most

advantageous proposal overall, followed by Hensel Phelps/Carrier Johnson and
PCL/Gruen Associates in second and third, respectively.
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COST COMPARISON

The following table compares the construction cost proposals received on the Los Padrinos
Juvenile Hall Housing Units project with the bids received on the Central Juvenile Hall
Housing Units Replacement project. The cost proposals and bids were both based on the

plans for the Central Juvenile Hall Housing Units Replacement project.

Los Padrinos Juvenile Hall Housing Units

Proposer Construction Cost Proposal
Hensel Phelps/Carrier Johnson $20,466,000
PCL/Gruen Associates $21,230,000
Turner Construction/GKK $24,048,000

Central Juvenile Hall Housing Units Replacement

Bidder Bid Amount
Gordon and Williams $24,045,000
Bernards Brothers $26,091,000

FTR International

$30,660,000




